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1.0 INTRODUCTION

This seventieth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil Recovery Corporation (NORCO). The refinery has been sold to Lazarus Texas Refining I,
LLC (Lazarus) and Lazarus is completing the Removal Action.

This Monthly Progress Report and subsequent reports will address activities associated with
both of the orders.

The next monthly progress report, covering June, 2012 will be submitted on or before July 10,
2012.

2.0 COMPLETED ACTIVITIES

2.1 Removal Action Activities

During May the focus of activities was the implementation of the TCEQ permitted irrigation
system to allow the discharge of fluid from Tank 26. Provide as Figure 1 is an above ground
storage tank map of the facility. Specifically the activities were performed during May:

Continued accumulating fiberglass insulation, segregating metal and removing brush in
the former Tank 10 area of the site.

e Began removal of oil sludge in Tank 12 and encountered a hard heel on the tank floor,
which affected progress while cleaning the tank.

e Completed the removal of water, oil and sludge in Tank 12.

e Completed cleaning Tank 12.

¢ Visually inspected Tank 12 and evaluated several options to repair Tank 12.
e |Installed the door sheet on Tank 12.

e Completed repairs to Tank 12 for temporary use for the treatment of water and
centrifuging of tank bottoms.

e Began transferring water from frac tanks into Tank 12 for treatment.

e Set up hoses to transfer water from Tank 26 into Tank 15.

e Continued cleaning the area around the guard office at the refinery entrance.
e Continue the cleaning debris from Unit 1.

e Began cleaning brush, metal, and fiberglass insulation from areas below the north
pipeline rack.
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¢ Installed piping for construction of the irrigation field.

o Repaired facility roads and firewalls.

e Segregated metal and tires at its offsite properties.

e Began procuring services for the cleaning of Tank 16.

¢ Planned to inspect the butane tank to store process liquids from Unit 1 as it is
dismantled.

¢ Cleaned debris along the fence line of the site.
e Patched a leaking pipe discovered at the pipe rack.
e Sheared and cleaned 75% of the external floating roof from Tank 30.

e Received positive laboratory test results for asbestos in debris located north of Process
Area #1.

¢ Requested Anchor Industrial Services prepare an asbestos abatement plan to survey,
identify and remove the material that contains asbestos at the site.
To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from
all of the above ground tanks and disposed via deep well injection at Texas Molecular.
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the
above ground storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the
tops of the tanks the volume of waste has increased due to rainfall, since more waste has been

disposed of than was originally measured.

A compilation of hazardous liquid waste disposal is included as Table 1.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

There are no activities to report for the month of May.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

Modifications to the irrigation system were discussed with the TCEQ.

4.0 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS

activities. Information can be found by going to www.epaosc.net and selecting web sites, then
Region 6 and then the Falcon Refinery Site.
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5.0

CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

Lazarus is now the owner of the site and is performing the Removal Action.

6.0

6.1

6.2

7.0

LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

Removal Action Work projected for the next two months includes:

Implement Removal Action Work Plan Addendum No.3;
Cleanout of tanks 7, 16, 30 and the butane tank;
Initiation of discharge irrigation system; and

Continued site maintenance.

RI/FS Work projected for the next two months includes:
e Assisting the EPA in any way with the RI/FS.

LABORATORY / MONITORING DATA

There were no analytical results this reporting period.
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Table 1. Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr. Corpus Robert
Services, LP Christi, TX 361-852-8284 | TXR000001016 Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.

0.S., 9, UN3082

, 11l (D007, D008, DO18)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158

January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727
September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
January-08 119,353
February-08 88,777
March-08 60,913
April-08 18,695
May-08 25,349
June-08 0
July-08 250,475
August-08 331,248
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September-08 67,923
October-08 0
November-08 0
December-08 0
January-09 0
February-09 0
March-09 0
April-09 0
May-09 0
June-09 0
July-09 0
Total 7,774,721
Table 2. Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA 1D NO. CONTACT
Commercial Metal 4614 Agnes St
Company Corpus Christi, TX | 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job
site. The powder was disposed of properly and the metal went to salvage.
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Table 3. Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307 Glenda
Robstown, TX 361-387-3518 TXD069452340 Felkner

U.S. Ecology Texas L.P.

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15

Table 4. Oil and Filter Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr Corpus Robert
Services, LP Christi, TX 361-852-8284 TXR000001016 Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental | 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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